

DETAILED TRANSITION PLAN**DevRev Assistive AI “Computer” Agent Rollout to AlonOS CPD***Transition of Central Payment Desk operations from Atain to AlonOS*

Document purpose	End-to-end execution, control, and sign-off plan
Prepared for	IndiGo CPD, AlonOS, DevRev, Atain and Technology stakeholders
Version	1.0 Working baseline
Status	For stakeholder review and baseline approval
Date	14 September 2026

Transition intent Move CPD payment-query volumes and AI-assisted operations from Atain to AlonOS without customer, SLA, quality, compliance, or payment-resolution disruption.

1. Executive Overview

The existing plan establishes the strategic rationale, ownership model, four rollout phases, high-level deliverables, governance cadence, and headline success metrics. This expanded plan converts that foundation into an executable transition programme with entry and exit gates, detailed workstreams, RACI, operational controls, cutover and rollback arrangements, hypercare, risk management, KPI definitions, evidence requirements, and closure criteria.

Current baseline from the source plan DevRev was deployed at the CPD Pune desk from 29 April 2026. Approximately 47% of CPD call volume is currently managed by AlonOS, with an intended increase to 80% by October 2026. A dedicated IndiGo Technical SPOC and formal knowledge transfer from Karan Sharma are critical prerequisites.

1.1 Objectives

- Standardize CPD operating processes across delivery partners.
- Enable AlonOS agents to use DevRev AI confidently and consistently.
- Protect customer experience, payment resolution, SLA, quality, data security, and auditability during migration.
- Create measurable productivity and manual-effort benefits without premature capacity removal.
- Establish sustainable business, operations, and technical ownership after stabilization.

1.2 Scope

In scope	Out of scope / separately approved
AlonOS onboarding, access, licensing, training, pilot, scale-up, BAU handover	Changes to core payment systems not required for DevRev rollout
CPD payment-query workflows, agent guidance, AI usage, reporting and governance	Non-payment contact-centre processes unless explicitly added
Knowledge transfer from incumbent technical owner and Atain operations	FTE reduction before stabilization, benefit validation, and leadership approval
Cutover, hypercare, rollback, risk and issue management	Production changes outside approved change-control process

1.3 Guiding Principles

- Customer continuity first: no transition step should degrade payment assistance or create unresolved contacts.
- Evidence-based gates: progression requires documented sign-off, not calendar completion alone.
- Controlled scaling: pilot, validate, then ramp by cohorts and volume bands.
- Human oversight: AI remains assistive; agents follow approved SOPs and escalation paths.
- Security and least privilege: access is role-based, time-bound where relevant, and auditable.
- No capacity action until post-stabilization benefits are proven and approved.

2. Review of Existing Plan: Covered vs. Remaining

Area	Already covered	What must be added / finalized	Priority
Strategic case	Background, objectives, scale intent	Approved scope boundary, assumptions, dependencies, constraints	High
Ownership	High-level ownership model	Named owners, deputies, RACI, escalation matrix, decision rights	Critical
Technical readiness	Technical SPOC and KT requirement	Architecture pack, environments, SSO/network, logs, monitoring, DR, security approvals	Critical
User onboarding	Pilot users, training, access	Roster, role mapping, device readiness, access test evidence	Critical
Process readiness	CPD workflow explanation	Process inventory, SOP version control, exception catalogue, escalation and fallback playbooks	Critical
AI readiness	Use-case demos and adoption practices	Approved knowledge sources, answer validation, guardrails, confidence handling, feedback loop	Critical
Pilot	Controlled rollout and broad exit criteria	Sample size, duration, cohort design, baseline, daily scorecard, defects and thresholds	Critical
Cutover	Full deployment intent	Runbook, command centre, Go/No-Go checklist, communications, rollback triggers	Critical
Measurement	Headline targets	KPI formulas, source systems, baseline period, cadence, owner, segmentation	High
Governance	Weekly/monthly/quarterly reviews	Forum charters, attendees, agenda, RAID log, minutes, decision log	High
Hypercare and closure	Stabilization implied	Hypercare model, severity SLAs, BAU acceptance, benefits validation, closure report	High

3. Governance, Roles and Decision Rights

3.1 Required Named Roles

Role	Accountability	Named person / status
Executive Sponsor	Cross-functional decisions	Neha Sarin
Business Owner / Lead BA	Scope, benefits, governance, business sign-off	Tripti Agrawal
IndiGo Technical SPOC	Platform ownership, technical KT, incidents, changes, DevRev coordination	Mandatory nomination
AlonOS Operations Lead	Roster, training attendance, adoption, performance, floor readiness	TBD
DevRev Technical Lead	Configuration, product support, defect resolution, enablement	TBD
Atain Transition Lead	Process/volume/knowledge handover and transition evidence	TBD
InfoSec Compliance	Control review and approvals	TBD
Transition Manager	Integrated plan, RAID, actions, reporting, gate packs	Tripti Agrawal

RAID: Risk, Assumptions, Issues, Dependencies

3.3 Governance Forums

Forum	Cadence	Purpose	Core output
Transition Stand-up	Daily during pilot/ cutover/ hypercare	Readiness, blockers, defects, actions	Daily status and action log
Working Group	Weekly pre-cutover	Workstream progress, RAID, dependencies	Updated integrated plan
Steering Committee	Fortnightly; ad hoc for gates	Decisions, risks, scope, resources	Decision and gate approval
Adoption Review	Weekly after rollout	Usage, coaching, productivity, quality	Adoption action plan
Performance Review	Monthly	KPI and benefit validation	Monthly performance pack

4. Integrated Phase Plan and Stage Gates

Phase	Primary outcome	Gate requirement
Phase 0: Mobilize and Baseline	Programme charter, scope, owners, plan, baseline, controls	Approved charter; owners nominated; data baseline available
Phase 1: Knowledge and Technical Readiness	Technical/process KT, architecture, access, security, support	KT signed off; access tested; critical controls approved
Phase 2: Configuration, Training and Proving	Configuration, UAT, training, certification, pilot design	UAT passed; users certified; pilot Go decision
Phase 3: Controlled Pilot	Limited cohort, parallel oversight, daily measurement and fixes	Exit thresholds met for agreed consecutive operating days
Phase 4: Scale-up and Cutover	Cohort ramp, volume migration, command centre, rollback coverage	Full planned scope live
Phase 5: Hypercare and Stabilization	Intensive support, adoption coaching, benefit tracking	Stable KPIs; BAU support accepts ownership
Phase 6: BAU Handover and Closure	Closure evidence, lessons, backlog, optimization roadmap	Closure report and benefits plan approved

5. Detailed Workplan

ID	Workstream	Activity	Owner	Evidence	Status	Timing	Acceptance
0.1	Mobilize	Approve Scope, exclusions, success measures and assumptions	Business Owner	Charter	Open	T-8 weeks	Sponsor sign-off
0.2	Mobilize	Nominate all roles, deputies and escalation contacts	Sponsor / PMO	Governance roster	Open	T-8	No blank critical role
0.3	Baseline	Freeze 4–6 week baseline by partner, queue, issue type and shift	Business/Data	Baseline pack	Open	T-7	Data quality approved
0.4	Planning	Create integrated schedule, RAID, decision and dependency logs	PMO	Control pack	Open	T-7	Weekly update active
1.1	Technical KT	Architecture, integrations, configuration, admin, logs, release and troubleshooting KT	Karan / DevRev / Tech SPOC	KT pack	Open	T-7 to T-5	Assessment and sign-off
1.2	Process KT	Document top payment journeys, cases, exceptions, escalations and fallback	Atain / Business	Approved SOP library	Open	T-7 to T-5	100% priority journeys covered
1.3	Access	Map roles, create users, licenses, SSO/network/device readiness	Tech / AlonOS / DevRev	Access tracker	Open	T-6 to T-4	100% pilot users tested
1.4	Controls	Complete InfoSec, privacy, retention, audit and vendor-control review	InfoSec / Legal	Approval record	Open	T-6 to T-3	No critical control gap
1.5	Support	Define L1/L2/L3, severity, response SLA, tooling, on-call and escalation	Tech / DevRev / AlonOS	Support handbook	Open	T-5	Test ticket completed
2.1	Configuration	Configure AlonOS teams, queues, permissions, knowledge and dashboards	DevRev / Tech	Configuration record	Open	T-5 to T-3	Peer review complete
2.2	Knowledge QA	Validate source content, answers, links, exception guidance and guardrails	Business / QA / DevRev	Use-case test results	Open	T-4 to T-2	Critical cases pass
2.3	UAT	Execute functional, integration, access, reporting, security and fallback tests	Business / Tech / AlonOS	UAT evidence	Open	T-3 to T-2	No open Sev-1/2
2.4	Training	Deliver role-based agent, TL, QA and admin training	DevRev / Business	Attendance and material	Open	T-3 to T-1	≥95% attendance
2.6	Pilot design	Approve cohort, shifts, queues, volume, duration, sample and controls	PMO / Operations	Pilot charter	Open	T-2	Gate approval

ID	Workstream	Activity	Owner	Evidence	Status	Timing	Acceptance
3.1	Pilot launch	Enable limited cohort with floor support and daily command centre	AlonOS / DevRev	Pilot live record	Open	T0	Go/No-Go signed
3.2	Pilot monitor	Track adoption, AHT/productivity, FCR, SLA, quality, reopen and errors	Business / Data	Daily scorecard	Open	T0 to T+10	Complete daily data
3.3	Feedback	Capture agent/customer-impact feedback and prioritize defects	AlonOS / QA	Feedback and defect log	Open	Daily	Closure within SLA
3.4	Pilot exit	Validate thresholds across agreed consecutive days	SteerCo	Pilot closure pack	Open	T+10	Scale-up approval
4.1	Ramp	Increase users and volume in approved cohorts; validate each band	Operations / PMO	Ramp tracker	Open	T+11 onward	Band gate passed
4.2	Cutover	Execute runbook, communications, monitoring and checkpoints	Transition Manager	Cutover log	Open	Cutover day	All checks passed
4.3	Rollback	Maintain tested rollback path and decision authority	Tech / Operations	Rollback checklist	Open	Cutover window	Recovery test passed
5.1	Hypercare	Operate extended support, war room, defect triage and coaching	All leads	Hypercare dashboard	Open	2–4 weeks	Stable exit metrics
5.2	Benefits	Validate productivity/manual-effort benefit against normalized baseline	Business / Finance	Benefits report	Open	Post stabilization	Method approved
6.1	BAU handover	Transfer SOPs, admin, reports, service model and backlog	Tech / AlonOS / DevRev	BAU acceptance	Open	End hypercare	All owners accept
6.2	Closure	Approve lessons, residual risks, optimization roadmap and closure	Sponsor / PMO	Closure report	Open	Final gate	Formal sign-off

6. Readiness and Gate Checklists

6.1 Technical Readiness

- Technical SPOC and deputy nominated
- Architecture/integration/configuration inventory complete
- Production and non-production access tested
- SSO, network, device/browser and whitelisting validated
- Licenses sized for pilot and full rollout
- Monitoring, logging, alerting and audit trail enabled
- Backup/DR/fallback responsibilities documented
- Release/change and configuration management agreed

6.2 Operational Readiness

- AlonOS roster, shifts, TL/QA coverage and seating/device readiness confirmed
- Current and target process maps approved
- SOPs cover top journeys, exceptions and escalation routes
- Training and certification complete
- Quality form updated for AI-assisted handling
- Workforce plan aligned with volume ramp
- Customer-impact fallback script and manual process available
- Daily reporting and floor-support schedule published

6.3 Data, Security and Compliance Readiness

- Dataflow and access-control review completed
- Least-privilege roles approved
- PII/payment-data handling confirmed
- Retention, deletion and audit requirements documented

6.4 Pilot Go/No-Go

- Scope/cohort/volume/duration approved
- Baseline and target thresholds frozen
- UAT passed with no open Sev-1/2 defect
- 100% live users certified and access-tested
- Command centre and escalation contacts active
- Rollback procedure tested or table-top validated
- Dashboard reconciled to source data
- Formal Go decision recorded

7. Cutover, Rollback and Hypercare

7.1 Cutover Runbook

Window	Activity	Owner	Evidence / checkpoint
T-5 business days	Freeze scope; confirm roster, access, communications, monitoring and rollback	Transition Manager	Readiness pack
T-1 day	Final data/dashboard reconciliation; open command centre; confirm on-call	PMO / Data / Tech	Go/No-Go minutes
T0 pre-start	Enable users/cohort; perform smoke test; confirm queue routing and support	Tech / DevRev / AlonOS	Smoke-test log
T0 live	Monitor contacts, AI usage, latency/errors, SLA, quality and agent feedback	Command Centre	Hourly dashboard
T0 checkpoints	Decision review at pre-agreed times; continue, hold, reduce or rollback	Decision authority	Decision log
T+1 to T+5	Daily stabilization review, defect closure and coaching	All leads	Daily status report

7.2 Suggested Rollback Triggers

- Material customer/payment-resolution risk or incorrect guidance on a critical use case.
- Sustained SLA or queue deterioration beyond the approved tolerance and recovery window.
- Security/privacy event, or widespread platform/access failure.
- AI error rate, latency, or unavailability exceeds agreed threshold.
- Required support coverage or manual fallback is unavailable.

Decision authority The named Business Owner and Technical SPOC jointly recommend continue/hold/rollback; the Executive Sponsor or delegated Incident Commander makes the final decision. Threshold values and recovery windows must be approved before go-live.

7.3 Hypercare Model

Component	Minimum design
Duration	2–4 weeks, extended if exit criteria are not met
Coverage	Business, operations, technical, DevRev, QA/data; extended hours during high-risk windows
Cadence	Daily stand-up and scorecard
Defect SLA	Severity definitions, response/resolution targets, owner and workaround
Coaching	Targeted coaching for low adoption, poor quality, and high exception rates
Exit	Stable KPIs for agreed consecutive days; no open Sev-1/2; BAU acceptance

8. Measurement Framework

Baseline rule Use a representative 4–6 week baseline, segmented by vendor, queue, payment issue type, channel, shift, agent tenure and demand level. Normalize for seasonality, incident days, mix and volume before attributing gains to DevRev.

KPI	Definition / formula	Target / guardrail	Source	Cadence	Owner
AI Adoption	Eligible AI-assisted cases ÷ eligible handled cases	>80% after stabilization	DevRev + case data	Daily/weekly	AlonOS Ops
Active Usage	Active licensed users ÷ scheduled licensed users	≥90%	DevRev + roster	Daily	AlonOS Ops
Productivity	Handled cases or contacts per productive hour	20–30% improvement, validated	WFM/telephony /case	Weekly/monthly	Business/Data
Manual Effort	Average manual steps/time per eligible case	≥20% reduction	Time study/process logs	Monthly	Business
SLA Compliance	Cases/contacts completed within SLA ÷ eligible cases	>95% and no regression	Case/telephony	Daily	Operations
Quality Compliance	QA score against approved form	Maintain or improve baseline	QA sample	Weekly	QA Lead
First Contact Resolution	Resolved without repeat/reopen in defined window	No regression; improvement desired	Case/contact data	Weekly	Operations
AI Answer Accuracy	Correct/approved AI responses ÷ sampled responses	Threshold to be approved; critical errors zero	QA sample	Daily pilot	Business/QA
Escalation Rate	Escalated eligible cases ÷ eligible handled cases	Reduce from baseline without quality loss	Case data	Weekly	Operations
Reopen/Repeat Rate	Reopened/repeated payment cases ÷ resolved cases	No regression	Case/CRM	Weekly	Operations
Platform Availability	Available minutes ÷ scheduled minutes	Contracted SLA	Monitoring	Daily/monthly	Tech/Dev Rev
FTE Opportunity	Validated workload hours saved ÷ productive hours per FTE	Assess only post-stabilization	Benefits model	Post stabilization	Business/Finance

9. Initial Risk and Dependency Register

ID	Risk / dependency	Impact	Mitigation / preventive action	Owner	Trigger / contingency
R1	Technical SPOC not nominated or KT incomplete	Loss of ownership and delayed support	Nominate primary/deputy; structured KT plan and assessment	Sponsor	Do not pass Phase 1 gate
R2	Low agent adoption or workaround behavior	Benefits not achieved	TL coaching, usage standards, feedback, recognition and action plan	AlonOS	Targeted retraining; extend pilot
R3	Atain knowledge/volume handover incomplete	Operational gaps	Handover checklist, shadowing, artefact acceptance	Atain/Business	Retain overlap until accepted
R4	DevRev incident or latency	Service disruption	Monitoring, severity SLA, on-call, fallback SOP	Tech/DevRev	Switch to manual process/rollback
R5	Premature FTE action	Service and employee risk	Separate transition from workforce decision; validate benefits post stabilization	Sponsor/HR	Freeze capacity action

11. Mandatory Artefact Repository

- Approved charter, integrated schedule, stakeholder and escalation matrix.
- Current-state and target-state process maps; SOPs; exception and fallback catalogue.
- Technical architecture, integration/configuration inventory, access matrix and license plan.
- KT plan, attendance, recordings, assessments and signoffs.
- Security approvals, data flow, retention and audit requirements.
- Test strategy, test cases, UAT evidence, defect log and release notes.
- Training material, roster, attendance, certification and remediation evidence.
- Pilot charter, daily scorecards, feedback, gate pack and decision log.
- Cutover/rollback runbooks, communications, command-Centre log and incident records.
- KPI dictionary, baseline, benefits model, governance packs and closure report.

12. Final Sign-off Matrix

Gate / deliverable	Required approvers	Date	Decision / comments
Programme baseline	Executive Sponsor; Business Owner; AlonOS Lead		
Technical and control readiness	Technical SPOC; DevRev Lead; InfoSec/Privacy		
UAT and training readiness	Business Owner; AlonOS Ops; QA; Technical SPOC		
Pilot Go/No-Go	Business Owner; Technical SPOC; AlonOS Lead		
Scale-up / cutover	Executive Sponsor or delegate; all workstream leads		
Hypercare exit	Business Owner; AlonOS; Technical SPOC; DevRev		
BAU handover and closure	Executive Sponsor; Business Owner; BAU owners		

13. Immediate Next Actions

1. Nominate the IndiGo Technical SPOC, deputy, Transition Manager, AlonOS Operations Lead, DevRev Lead
2. Conduct a 90-minute mobilization workshop to confirm scope, target dates, ramp assumptions, constraints and decision rights.
3. Build and sign off the 4–6 week operational baseline and KPI dictionary.
4. Launch technical and process KT using an artefact checklist, recorded sessions and knowledge assessment.
5. Populate the detailed workplan with names, dates, dependencies and status; review weekly through completion.